

MassDOT Contract No. 119678 Construction of the Bruce Freeman Rail Trail including Signals and 2 Bridges (Phase 2D)

	3 WEEK LOOKAHEAD SCHEDULE (UPDATED 08-01-23)	JU		AUG 1	3																					
		30	31	1	2	3	4	5	6	7	8	9	10	11 1	2 13	14	15 16	17	18	19	20	21	22 2	23	24 25	26 27
	ACTIVITY		_	1												_	1 1		-							
																	1 1	1	1				1			
UNION AVE T	O HOP BROOK																									
	EXCAVATE TO SUBGRADE																									
	PLACE GRAVEL BORROW																									
	FINEGRADE/COMPACT																									
HOP BROOK	TO OLD LANCASTER																									
	EXCAVATE TO SUBGRADE																									
	PLACE GRAVEL BORROW																									
	FINEGRADE/COMPACT																									
	REPOINT MASONRY GRANITE																									
	PLACE CONCRETE BEARING SEATS AND BACKWALLS																									
	SET BRIDGE STEEL																									
OLD LANCAS	TER TO HUDSON RD				_																					
	PLACE GRAVEL BORROW		_													_										
	FINEGRADE/COMPACT																									
	UTILITIES IN HUDSON/PEAKHAM						-																			
HUDSON RD																			+							
																-		-	-				-			
-	PLACE GRAVEL BORROW FINEGRADE/COMPACT																		1							
	CATTLE CROSSING CONC. BEAMS STA. 190+50																									
-	CATTLE CROSSING CONC. BEAMS STA. 190750																									
BROADACRE	S PARKING LOT																									
Bitter Briteritz	PLACE GRAVEL BORROW																									
	FINEGRADE/COMPACT																									
MORSE RD TO	PANTRY BROOK																									
	EXCAVATE TO SUBGRADE																									
	PLACE GRAVEL BORROW																									
	FINEGRADE/COMPACT																									
	CATTLE CROSSING CONC. BEAMS STA. 258+50																									
	CONSTRUCT MASONRY STONE WALL																									
PANTRY BRO	OK TO HAYNES RD																									
	EXCAVATE TO SUBGRADE																									
	PLACE GRAVEL BORROW																									
	FINEGRADE/COMPACT		_													_		_								
	CATTLE CROSSING CONC. BEAMS STA. 270																									
	SET PANTRY BROOK BRIDGE FOUNDATIONS																									
HAYNES TO P																										
	EXCAVATE TO SUBGRADE																									
	PLACE GRAVEL BORROW FINEGRADE/COMPACT		-																							
-	REINFORCED SUBBASE - DONE																									
	CONSTRUCT MASONRY STONE WALL - SW WALL																									
PANTRY RD T	O NORTH RD (RTE 117)																									
	EXCAVATE TO SUBGRADE																									
	PLACE GRAVEL BORROW																									
	FINEGRADE/COMPACT																									
	REINFORCED SUBBASE																									
	CONSTRUCT MASONRY STONE WALL - NE WALL																									
NORTH RD TO	END OF PROJECT LIMIT																									
	EXCAVATE TO SUBGRADE																									
	PLACE GRAVEL BORROW																									
	FINEGRADE/COMPACT					_				_																
1	CATTLE CROSSING CONC. BEAMS STA. 321+50																									