MASS CENTRAIL RAIL TRAIL - HUDSON TO SUDBURY

DCR 3 WEEK SCHEDULE

		Mon	Tues	Wed	Thurs	Fri	Sat	Sun	Mon	Tues	Wed	Thurs	Fri	Sat	Sun	Mon	Tues	Wed	Thurs	Fri	Sat	Sun
PARTY	DESCRIPTION	10/27/2025	10/28/202	5 10/29/2025	10/30/2025	10/31/2025	11/1/2025	11/2/2025	11/3/2025	11/4/2025	11/5/2025	11/6/2025	11/7/2025	11/8/2025	11/9/2025	11/10/2025	5 11/11/2025	11/12/2025	11/13/2025	11/14/2025	11/15/2025	11/16/2025
ET&L	SHAPS PERMIT WORK AT ROUTE 20 - NIGHT WORK																					
	BENCH INSTALLATION																					
	GRANITE LETTERED & STATION POSTS INSTALL																					
	EROSION CONTROL REMOVAL/REPAIR																					
	PATH SWEEPING FOR PAVING																					
	LOAM ALONG PATH																				1	
DAPONTE	SEGMENT 11 PULL OFF INSTALLATION & POUR																					
BROX	PAVING: SEG 1, SEG 11 & UNION, SEG 12, SEG 13																					
			-															<u> </u>				

NOTES:		