MASS CENTRAIL RAIL TRAIL - HUDSON TO SUDBURY

DCR

3 WEEK SCHEDULE

		Mon	Tues	Wed	Thurs	Fri	Sat	Sun	Mon	Tues	Wed	Thurs	Fri	Sat	Sun	Mon	Tues	Wed	Thurs	Fri	Sat	Sun
PARTY	**DESCRIPTION**	5/12/2025	5/13/2025	5/14/2025	5/15/2025	5/16/2025	5/17/2025	5/18/2025	5/19/2025	5/20/2025	5/21/2025	5/22/2025	5/23/2025	5/24/2025	5/25/2025	5/26/2025	5/27/2025	5/28/2025	5/29/2025	5/30/2025	5/31/2025	6/1/2025
ET&L	HUDSON - SEGMENT 0 WILKINS PARKING LOT																					
	HUDSON - SEGMENT 2 LOAM INSTALL																					
	HUDSON - SEGMENT 4 LOAM INSTALL																					
	SUDBURY - SEGMENT 8 LOAM INSTALL																					
	SUDBURY - SEGMENT 9 LOAM INSTALL																					
	SUDBURY - SEGMENT 11 LOAM INSTALL																					
	SUDBURY - SEGMENT 12 LOAM INSTALL																					
	SUDBURY - SEGMENT 13 LOAM INSTALL																					
BROX	SUDBURY SEGMENT 12 BINDER																					
	SUDBURY SEGMENT 13 BINDER																					
	SUDBURY SEGMENT 14 BINDER																					
	HUDSON - WILKINS STREET PARKING LOT																					
Medieros																						
	VARIOUS SEGMENTS - HYDROSEED ALL LOAM																					
STEELCO	HUDSON - SEGMENT 2 WOOD RAIL																					
	HUDSON - SEGMENT 3 WOOD RAIL																					
	HUDSON - SEGMENT 4 WOOD RAIL																					
	HUDSON - SEGMENT 5 WOOD RAIL																					
	HUDSON - SEGMENT 6 WOOD RAIL																					
	SUDBURY - SEGMENT 7 WOOD RAIL																					
	SUDBURY - SEGMENT 8 WOOD RAIL																					
	SUDBURY - SEGMENT 9 WOOD RAIL																					
	SUDBURY - SEGMENT 10 WOOD RAIL																					
	SUDBURY - SEGMENT 11 WOOD RAIL																					
	SUDBURY - SEGMENT 12 WOOD RAIL																					
	SUDBURY - SEGMENT 13 WOOD RAIL																					

NOTES:

NO WORK MONDAY 5/26
ETL AND STEELCO WILL NEED 1 MONITOR EACH THROUGH 5/30