MASS CENTRAIL RAIL TRAIL - HUDSON TO SUDBURY

DCR

3 WEEK SCHEDULE

		Mon	Tues	Wed	Thurs	Fri	Sat	Sun	Mon	Tues	Wed	Thurs	Fri	Sat	Sun	Mon	Tues	Wed	Thurs	Fri	Sat	Sun
PARTY	**DESCRIPTION**	6/9/2025	6/10/2025	6/11/2025	6/12/2025	6/13/2025	6/14/2025	6/15/2025	6/16/2025	6/17/2025	6/18/2025	6/19/2025	6/20/2025	6/21/2025	6/22/2025	6/23/2025	6/24/2025	6/25/2025	6/26/2025	6/27/2025	6/28/2025	6/29/2025
ET&L	SUDBURY - SEGMENT 7 LOAM INSTALL																					
	HUDSON - SEGMENT 6 LOAM INSTALL																					
	HUDSON - SEGMENT 5 LOAM INSTALL																					
	HUDSON - SEGMENT 3 LOAM INSTALL																					
	HUDSON - SEGMENT 1 LOAM INSTALL																					
	VARIOUS LOCATIONS - PREP CONCRETE PADS																					
	HUDSON - WILKINS STREET TRAFFIC CONDUIT																					
	HUDSON - MAIN STREET TRAFFIC CONDUIT																					
STEELCO	SUDBURY - SEGMENT 12 WOOD RAIL																					
	SUDBURY - SEGMENT 13 WOOD RAIL																					
	SUDBURY - SEGMENT 14 WOOD RAIL																					
	HUDSON - SEGMENT 1 WOOD RAIL - RAIL INSTALL																					
	HUDSON - SEGMENT 4 WOOD RAIL - RAIL INSTALL																					
	HUDSON - SEGMENT 5 WOOD RAIL - RAIL INSTALL																					
	HUDSON - SEGMENT 6 WOOD RAIL - RAIL INSTALL																					
	SUDBURY - SEGMENT 7 WOOD RAIL - RAIL INSTALL																					
	SUDBURY - SEGMENT 8 WOOD RAIL - RAIL INSTALL																					

NOTES:

WILL NEED SWEEPS FIRST THING IN THE MORNING WHEN WORKING IN TURTLE AREAS