
A. A. WILL CORPORATION MassDOT Contract No.  119678
145 ISLAND STREET Construction of the Bruce Freeman Rail Trail including Signals and 2 Bridges (Phase 2D) 
STOUGHTON, MA 02072  

3 WEEK LOOKAHEAD SCHEDULE (UPDATED 07-07-23) JUL                     
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UNION AVE TO HOP BROOK

EROSION CONTROLS

REMOVE TIES

ROUGH GRADE/COMPACT
HOP BROOK TO OLD LANCASTER I

EROSION CONTROLS N
REMOVE TIES D
ROUGH GRADE/COMPACT E
REMOVE HOP BROOK SUPERSTRUCTURE P
DEMO ABUTMENT CONCRETE/GRANITE E
NEW CONCRETE BEARING SEATS (form & pour) N
SET BRIDGE STEEL D

OLD LANCASTER TO HUDSON RD E
EROSION CONTROLS N
REMOVE TIES C
ROUGH GRADE/COMPACT E
INSTALL 48" CULVERT

HUDSON RD TO MORSE RD

EROSION CONTROLS

REMOVE TIES D
GRUB/ROUGH GRADE/COMPACT A
REINFORCED SUBBASE Y
CATTLE CROSSING CONC. BEAMS STA. 190+50

BROADACRES PARKING LOT

EROSION CONTROLS

EXCAVATE/GRADE

MORSE RD TO PANTRY BROOK

EROSION CONTROLS

REMOVE TIES

GRUB/ROUGH GRADE/COMPACT

CATTLE CROSSING CONC. BEAMS STA. 258+50
PANTRY BROOK TO HAYNES RD

EROSION CONTROLS

REMOVE TIES

GRUB/ROUGH GRADE/COMPACT

CATTLE CROSSING CONC. BEAMS STA. 270

SET PANTRY BROOK BRIDGE FOUNDATIONS
HAYNES TO PANTRY RD

EROSION CONTROLS

REMOVE TIES

REINFORCED SUBBASE
PANTRY RD TO NORTH RD (RTE 117) 

EROSION CONTROLS

REMOVE TIES

INSTALL 15" RCP CULVERT STA. 301+50

INSTALL NEW HEADWALLS STA. 306+50

REINFORCED SUBBASE
NORTH RD TO END OF PROJECT LIMIT

EROSION CONTROLS - SUDBURY

EROSION CONTROLS - CONCORD

REMOVE TIES
CATTLE CROSSING CONC. BEAMS STA. 321+50

ACTIVITY


