
Support

Commonwealth Arche/Historical Inspections/Trial Rep X X X X X X X X X X X X X X X

SWCA Inspector X X X X X X X X X X X X X X X

Sudbury ConCom

Hudson ConCom

Road Work

Winter Moratorium

Forest Ave Line Striping

Mastic Manholes

Blow Mule Tape (Hudson Roadway)

ROW Work

Segment 1 (Wilkins to Chestnut)

Final Grading (Stow not included)  - pending regrading

Segment 5 (Parmenter to White Pond)

Swale Redesign  

Segment 9 (Dutton to Peakham)

ET&L Cut & Fill - pending Culvert Remediation Work

MH#16-MH#17

Nelson Excavate Ductbank - bridge transition remaining + 300'

Conduit Installation  - bridge transition remaining + 300'

Concrete Installation  - bridge transition remaining + 300'

FTB Installation  - bridge transition remaining + 300'

MH#20-MH#21 (Segment 10 - Peakham to Horse Pond)

Ricky Excavate Ductbank

Conduit Installation

Concrete Installation

FTB Installation

MH#21-MH#22 (Segment 11 - Horse Pond to Union)

Nelson Excavate Ductbank

Conduit Installation

Concrete Installation

FTB Installation

MH#24-MH#25 (Segment 12 - Union to Boston Post)

John Excavate Ductbank - Segment 12 Culvert

Conduit Instalation

Concrete Installation

FTB Installation

Final Grade

MH#25-MH#26 (Segment 13 - Boston Post to Bridge 127)

John Excavate Ductbank

Conduit Instalation

Concrete Installation

FTB Installation

MH#26-MH#27 (Segment 14 - Bridge 127 to SSS)

Angelo Excavate Ductbank

Conduit Instalation

Concrete Installation

FTB Installation

MH#27-MH#28 (Segment 14 - Bridge 127 to SSS)

Excavate Ductbank

Conduit Instalation

Concrete Installation

FTB Installation

Bridge 127 (Segment 13 & 14)

Form & Pour Backwall / Concrete Slab (13)  - pending RFI#044 response

Bridge 128 (Segment 7 & 8)

Bridge Buildout (2 months)

Bridge 130 (Segment 2 & 3)

Install H-Piles / Ground Improvements (3) - Completed 11/17/23

Install H-Piles / Ground Improvements (2)

Install Sheeting (2) - completed 10/20/23

Form & Pour Abutment Footings & Stem Walls (2)

Form & Pour Abutment Footings & Stem Walls (3)

Apron & Cap Installation (2&3)

Fri Sat 

11-Dec 12-Dec 13-Dec 14-Dec 15-Dec 16-Dec

Sat Mon Tues Wed Thurs Fri Sat Sun

27-Nov 28-Nov 29-Nov 30-Nov 1-Dec 2-Dec 3-Dec

Sun

25-Nov 26-Nov

Sudbury to Hudson 115kV Reliability Project

FM Crew

3 Week Schedule

Mon Tues Wed Thurs Fri Sat Sun

4-Dec 5-Dec 6-Dec 7-Dec 8-Dec 9-Dec 10-Dec

Mon Tues Wed Thurs


