
Support

Commonwealth Arche/Historical Inspections/Trial Rep X X X X X X X X X X X X X

SWCA Inspector X X X X X X X X X X X X X

Road Work

Signal Crossing

Main Street - Hudson

Wilkins St - Hudson

MH#1-MH#2 - 2 Crews Starting 7/8

Nelson Excavate - EVS Gas Line Interference - Completed 6/4/2024

Jay Conduit Installation - EVS Gas Line Interference 

Concrete Installation - EVS Gas Line Interference 

FTB Installation - EVS Gas Line Interference 

MH#4-MH#5

John Excavate - 300' Remaining

Ledge Removal - Crossing Complete 6/14/2024

Conduit Installation - 300' Remaining

Concrete Installation - 300' Remaining

FTB Installation - 300' Remaining

ROW Work

E&S Controls

ROW Items

Loaming Operation

Segment 1 (Wilkins to Chestnut)

Segment 2 (Chestnut to Bridge 130)

Segment 3 (Bridge 130 to Main)

Segment 4 (Main to Parmenter)

Segment 5 (Parmenter to White Pond)

Segment 6 (White Pond to Town Line)

Segment 7 (Town Line to Bridge 128)

Segment 8 (Bridge 128 to Dutton)

Segment 9 (Dutton to Peakham)

Segment 10 (Peakham to Horse Pond)

Segment 11 (Horse Pond to Union)

Segment 12 (Union to Boston Post)

Segment 13 (Boston Post to Bridge 127

Segment 14 (Bridge 127 to Sudbury SS)

Segment 14 (Bridge 127 to Sudbury SS)

Hardening - RFI#52

Final Grading

Gravel Install (non vernal pool) - Completed 6/17/2024

MH#24-MH#25 (Segment 12 - Union to Boston Post)

Jason Excavate Ductbank - Boston Post Road Crossing Remaining (Nights)

Conduit Installation- Boston Post Road Crossing Remaining (Nights)

Concrete Installation - Boston Post Road Crossing Remaining (Nights)

FTB Installation - Boston Post Road Crossing Remaining (Nights)

Conduit Proofing - Boston Post Road Crossing Remaining (Nights) - Completed 6/14/2024

Obstruction Removal - 280' from MH#25 (Mandrel Stuck)

MH#28-SSS (Segment 14 - Bridge 127 to SSS)

Nelson Excavate Ductbank - TBD on  Approach to Termination 

Conduit Installation - TBD on  Approach to Termination 

Concrete Installation - TBD on  Approach to Termination 

FTB Installation - TBD on  Approach to Termination 

Wall #1 (Segment 1)

Installing Sheeting - Completed 6/26/23

Four / Pour / Strip Wall - Completed 10/27/23

Install Fence Posts

Wall #2 (Segment 1)

Installing Sheeting - Completed 6/26/23

Four / Pour / Strip Wall - Completed 10/27/23

Install Fence Posts

Wall #13 (Segment 14)

Install Wall Cap (3 weeks) - Completed 5/29

Install Fence Post

Install timber railing

Bridge 127 (Segment 13 & 14)

Install Bridge Span - Completed (2/1/24)

Wall Cap Installation - Completed 5/29

Transition Pour (weather permitting)  - Completed 3/29/24

Conduit Crossing - Completed 4/1/24

Timber post install

Install timber railing

Bridge 130 (Segment 2 & 3)

Install Bridge Span (Target 2/15/24) - completed 2/16/24

Wall Cap Installation -  completed 4/17/24

Approach Slab Install - completed 4/22/24

Transition Pour - Completed 3/28/24

Conduit Crossing - Completed 3/29/24

Timber Rail Posts

Mon Tues Wed Thurs Fri Sat 

8-Jul 9-Jul 10-Jul 11-Jul 12-Jul 13-Jul

Mon Tues Wed Thurs Fri Sat Sun

1-Jul 2-Jul 3-Jul 4-Jul 5-Jul 6-Jul 7-Jul

Sat Sun Mon Tues Wed Thurs Fri Sat Sun

24-Jun 25-Jun 26-Jun 27-Jun 28-Jun 29-Jun 30-Jun22-Jun 23-Jun

Sudbury to Hudson 115kV Reliability Project

FM Crew

3 Week Schedule


