
Prepared by PCD ‐ 1/14/2015

Mass Central Rail Trail Timeline DESIGN/BUILD OPTION *This is the original schedule proposed. It has fallen slightly behind as we have not received donations from Sudbury Greenways. However, even with funds we would likely build that in to the design team's scope at this point
Tasks to be completed: Nov‐14 Dec‐14 Jan‐15 Feb‐15 Mar‐15 Apr‐15 May‐15 Jun‐15 Jul‐15 Aug‐15 Sep‐15 Oct‐15 Nov‐15 Dec‐15 Jan‐16 Feb‐15 Mar‐16 Apr‐16 May‐16 Jun‐16
WETLAND DELINEATION
Prepare Wetlands Delineation/ANRAD RFP
Receive Donation from Sudbury Greenways*
Award Contract
ANRAD Permitting

DESIGN SPECIFICATIONS
Submit article for STM for specifications √
Other funding sources ‐ Sudbury Foundation
Develop RFP for specs/bid docs
Award Contract 

DESIGN/BUILD
Annual Town Meeting for Design/Build, 300k  √  CPC Art. ATM Art. Approval Funds avail. 
Bid Project
Award Contract
Wetland NOI Permitting
Stormwater Permit
Approval from MHC
Receive Construction Access from DCR
Public Meetings RT Forum
Construction

Mass Central Rail Trail Timeline DESIGN/BID/BUILD OPTION *This is the new recommendation proposed. 
Tasks to be completed: Nov‐14 Dec‐14 Jan‐15 Feb‐15 Mar‐15 Apr‐15 May‐15 Jun‐15 Jul‐15 Aug‐15 Sep‐15 Oct‐15 Nov‐15 Dec‐15 Jan‐16 Feb‐15 Mar‐16 Apr‐16 May‐16 Jun‐16 Jul‐16 Aug‐16 Sep‐16 Oct‐16 Nov‐16 Dec‐16 Jan‐17 Feb‐17 Mar‐17 Apr‐17
DESIGN/BID
Annual Town Meeting for Design/Bid, 110k  ATM Art. Approval Funds avail. 
Develop RFP for engineering services/bid docs
Bid Project/Award Contract 
Wetland Survey/ANRAD Permitting
Wetland NOI Permitting
Data Collection
Stormwater Permit
Concept Design review
Final design
Bid Documents w/ cost estimate
Approval from MHC
Public Meetings RT Forum

BUILD
Annual Town Meeting for Build (estimate provided by Final Design) ATM Art. Approval Funds avail.
Receive Construction Access from DCR
Bid Project
Construction


