MassDOT Contract No. 119678 Construction of the Bruce Freeman Rail Trail including Signals and 2 Bridges (Phase 2D)

3 WEEK LOOKAHEAD SCHEDULE (UPDATED 08-28-23) **ACTIVITY** UNION AVE TO HOP BROOK TUNE UP THE SUBGRADE PLACE GRAVEL BORROW FINEGRADE/COMPACT HOP BROOK TO OLD LANCASTER PLACE GRAVEL BORROW FINEGRADE/COMPACT REPOINT MASONRY GRANITE SET BRIDGE STEEL OLD LANCASTER TO HUDSON RD EXCAVATE TO SUBGRADE (PLACE FILLS) PLACE GRAVEL BORROW FINEGRADE/COMPACT UTILITIES IN HUDSON/PEAKHAM HUDSON RD TO MORSE RD EXCAVATE TO SUBGRADE PLACE GRAVEL BORROW FINEGRADE/COMPACT CATTLE CROSSING CONC. BEAMS STA. 190+50 WETLAND REPLICATION AREA EXC BROADACRES PARKING LOT PLACE GRAVEL BORROW FINEGRADE/COMPACT MORSE RD TO PANTRY BROOK EXCAVATE TO SUBGRADE PLACE GRAVEL BORROW FINEGRADE/COMPACT CATTLE CROSSING CONC. BEAMS STA. 258+50 CONSTRUCT MASONRY STONE WALL PANTRY BROOK TO HAYNES RD EXCAVATE TO SUBGRADE PLACE GRAVEL BORROW FINEGRADE/COMPACT CATTLE CROSSING CONC. BEAMS STA. 270 SET PANTRY BROOK BRIDGE FOUNDATIONS HAYNES TO PANTRY RD EXCAVATE TO SUBGRADE PLACE GRAVEL BORROW FINEGRADE/COMPACT REINFORCED SUBBASE - DONE CONSTRUCT MASONRY STONE WALL - SW WALL PANTRY RD TO NORTH RD (RTE 117) **EXCAVATE TO SUBGRADE** PLACE GRAVEL BORROW FINEGRADE/COMPACT REINFORCED SUBBASE CONSTRUCT MASONRY STONE WALL - NE WALL NORTH RD TO END OF PROJECT LIMIT EXCAVATE TO SUBGRADE PLACE GRAVEL BORROW FINEGRADE/COMPACT CATTLE CROSSING CONC. BEAMS STA. 321+50