MASS CENTRAIL RAIL TRAIL - HUDSON TO SUDBURY DCR 3 WEEK SCHEDULE

																	Tues			Fri		Sun
PARTY	DESCRIPTION	8/18/2025	8/19/2025	8/20/2025	8/21/2025	8/22/2025	8/23/2025	8/24/2025	8/25/2025	8/26/2025	8/27/2025	8/28/2025	8/29/2025	8/30/2025	8/31/2025	9/1/2025	9/2/2025	9/3/2025	9/4/2025	9/5/2025	9/6/2025	9/7/2025
ET&L	VARIOUS LOCATIONS - LOAM WCR AREAS																					
	VARIOUS LOCATIONS - REMOVE EROSION CONTROLS																					
	VARIOUS LOCATIONS - REMOVE ORANGE FENCE																					
	INSTALL BENCHES																					
	REMOVE FENCE PANELS AT ROAD																					
STEELCO	VARIOUS LOCATIONS - WOOD RAIL INSTALL																					
	HUDSON - SEGMENT 3 SPLIT RAIL																					
	HUDSON - SEGMENT 0 SPLIT RIAL																					
	HUDSON - SEGMENT 6 SPLIT RAIL																					
	CLEAN UP																					

WILL NEED SWEEPS FIRST THING IN THE MORNING IN TURTLE AREAS