

CWMP Project Update

Sudbury, Massachusetts



AUGUST 2020

Project Work

Recently Completed Work:

- July 15th workshop with Health & Public Works to review Study Area boundaries, wastewater needs, and overall on-site wastewater issues Town-wide, as well as historic septic failures on record.
- Began preparation of Comprehensive Wastewater Management Plan Report summarizing work completed to date.
- Continued preliminary review of potential wastewater disposal and treatment sites.
- Finalized Study Area Boundaries.
- Developed draft Public Outreach Plan.
- Prepared draft website content.

Next Month:

- Finalize Town-wide wastewater flow projections.
- Continue review of past work done in the evaluation of groundwater disposal locations, as well as evaluate new potential sites.
- Implement Public Outreach Plan.
- Create Project Webpage.
- Consider submitting application for SRF funding in August.

Highlights of Future Work / Tasks

- Upcoming Public Outreach – including creating Project webpage on Town’s website.
- Evaluation and/or Identification of Groundwater Disposal Sites
- Obtain and review Zone II Report for Hop Brook Wells from MassDEP

Project Contacts:

- Daniel Nason, Director of Public Works; nasond@sudbury.ma.us; 978.440.5490