

CWMP Project Update

Sudbury, Massachusetts



JANUARY 2021

Project Work

Recently Completed Work:

- Continued preparation of Comprehensive Wastewater Management Plan Report summarizing work completed to date.
- Began preparing MassDEP SRF submission of supplemental information based on Health Department records.
- Developing and furthered investigations for preliminary options for sewer layouts in the priority study areas.

Next Month:

- Review meeting with Town to confirm project approach.
- Meeting with MassDEP to confirm discharge siting requirements
- Implement Public Outreach Plan.

Highlights of Future Work / Tasks

- **Submit Supplemental information to MassDEP SRF to support the August 2020 PEF Application**
- **Meetings to confirm design / permitting requirements for Groundwater Disposal Sites**
- **Obtain and review Zone II Report for Hop Brook Wells from MassDEP**

Project Contacts:

- Daniel Nason, Director of Public Works; nasond@sudbury.ma.us; 978.440.5490