From: Eversource Outreach <miles.lang-kennedy@eversource.com>

Sent: Wednesday, November 23, 2022 10:07 AM

To: Select Board

Subject: Project Update (11/23/22) - Eversource 115 kV Transmission Line




Project Website



Eversource 115 kV Transmission Project Update

Greetings!

BOND Civil & Utility
Construction and their
subcontractors (ET&L
Construction, M-O-N
Landscaping Inc., and
Moosehead LLC) are
continuing activities on the
Eversource 115 kilovolt
(kV) Underground
Transmission Line Project.
The schedule this week
calls for construction from
Monday to Wednesday and
Friday. Crews will NOT be



working on Thursday (November 24) and will resume with a normal schedule (Monday to Friday) on November 28. Construction activities are not expected to interrupt electric service.

Brianna Germain, from the Eversource Project Outreach Team, is hosting **Office Hours** on Thursday, **December 8**, from 12 p.m. – 3 p.m., at the Sudbury Police Department Training Room (75 Hudson Road). Please reply to this message if you are interested in attending on December 8. Otherwise, feel free to respond to this email, or call the Project Hotline at **1-833-836-0302** with questions.

Work Hours

Approved work hours for the Project are 7 a.m. to 6 p.m., Monday to Friday but crews will be typically working from **7 a.m. to 3:30 p.m**. Occasional activities may extend beyond the approved hours, due to unforeseen conditions (weather), based on feedback from municipal officials.

Hudson

- Between Wilkins Street and Chestnut Street in the Massachusetts Bay Transportation Authority (MBTA) inactive rail corridor, BOND is clearing vegetation within the limits of work. Crews may also be active between Parmenter Road, and White Pond Road in the inactive rail corridor. Vegetation clearing in Hudson is expected to last through the end of the month, with rail and tie removal starting next week off of White Pond Road.
- Off Forest Avenue, one crew is installing the first vault (MH1) and duct bank (600 feet) on Hudson Light & Power (49 Forest Avenue) property. Additional construction will start on Forest Avenue starting in the Spring of 2023.

Sudbury

- In the inactive MBTA corridor, crews will continue installing sediment and erosion controls moving east toward the Eversource Sudbury Substation (163 Boston Post Road). Initial vegetation clearing is expected to happen in early December.
- Off Boston Post Road, at the Eversource Sudbury Substation, G. Greene Construction, another Eversource contractor, is making upgrades to electrical equipment inside the Substation. G. Greene Construction is excavating foundations and moving earth to make room for new equipment. Construction activities for this portion of the Project are within the fence line of the Substation (Eversource property) and will be completed in 2023. G. Greene Construction will NOT be working at the Substation on November 24.

Stow

 Near Chestnut Road, crews have started to install sediment and erosion controls in the inactive MBTA rail corridor.

Typical Construction

Pictured to the right is some of the area excavated in Hudson near the location of the first vault (MH1) at Hudson Light & Power.



Stay Informed

Eversource is committed to being a good neighbor and doing any work with respect for you and your property. If you have questions or concerns, please contact us using one of the methods below.

- Dial 1-833-836-0302
- Email ProjectInfoMa@eversource.com
- Visit the website for this project
- View the interactive project map
- View information on rail trail access during construction
- Field outreach representatives will be in touch with notices updating you on construction activities.

Did someone forward this email? If so, sign up to receive future updates.

Si necesita que le traduzcan esta notificacio n, envi enos un correo electro nico a

ProjectinfoMa@eversource.com y escribe "[S-H]" en el asunto.

如果您需要本通知的翻譯版本,請 寄送電郵至

ProjectinfoMa@eversource.com, 並在主題欄中輸入 "[S-H]"

如果您需要本通知的翻译版本,请 发电子邮件到

ProjectinfoMa@eversource.com, 并在主题栏中输入 "[S-H]"













Address: 247 Station Drive Westwood, MA 02090 **Phone:** 1-800-793-2202

Email Us

Eversource | 247 Station Drive, Westwood, MA 02090

Unsubscribe selectboard@sudbury.ma.us

<u>Update Profile</u> | <u>Constant Contact Data Notice</u>

Sent by miles.lang-kennedy@eversource.com powered by

