Sent: Thursday, December 21, 2023 9:31 AM

To: Select Board

Subject: Project Update (12/21/23) - Eversource 115-kV Transmission Line



Visit the Project Website



Eversource 115-kV Project Update

Greetings!

Over the next week, you can expect to see project activities at work sites in Sudbury and Hudson on the Eversource 115-kilovolt (kV) Underground Transmission Line Project.

Work Hours

Approved work hours are 7 a.m. to 6 p.m., **Monday to Friday** but crews are working from **7 a.m. to 4 p.m**. in most areas. There will be no work associated with the project on 12/25/23 or 1/1/24. Occasional activities may extend beyond the approved hours, due to unforeseen circumstances, based on approval from local officials. Crews work between manholes (MHs) that have been placed along the project route. For a closer look, **view the project map**.

Hudson

- At Bridge 130, between Chestnut and Main Street, crews have started pouring abutment footings. From there, crews will begin apron and cap installations.
- Between Wilkins and Chestnut St, one crew is completing final grading. There will also be crews proofing conduit between the previously installed manholes.

 Crews has begun to access manhole locations underground in Hudson throughout the MBTA corridor to proof the recently installed conduit. This process takes several hours and is in advance of the cable installation which will begin in early 2024. Property owners near these activities will receive additional notifications and can expect to see crews intermittently at manhole locations

Sudbury

- At Bridge 128, between the Town Line and Dutton Road, crews are continuing to work on the bridge rebuild.
- Between Union Ave and Boston Post Road, crews are installing duct bank between MH24 and MH 25, south of Station Road.
- Between Bridge 127 and the Sudbury Substation, crews are installing duct bank between MH27 and MH28.
- Starting this week, crews will begin accessing manhole locations underground in Sudbury throughout the MBTA corridor to proof the recently installed transmission conduit. This process takes several hours and is in advance of the cable installation which will begin in early 2024. Property owners near these activities will receive additional notifications and can expect to see crews intermittently at manhole locations.

*Due to the complexities of underground construction and weather, the two-week schedule described above is subject to change.

Construction Photos

Pictured is duct bank installation in the Sudbury inactive MBTA corridor.



Stay Informed

Eversource is committed to being a good neighbor and doing any work with respect for you and your property. If you have questions, please contact us directly or click on one of the resources below.

- Dial 1-833-836-0302
- Email ProjectInfoMa@eversource.com
- Visit the website for this project.
- View the interactive project map.
- View information on rail trail access during construction.
- Visit the Town of Sudbury or Town of Hudson website for more details about the Project.
- Field outreach representatives will be in touch with notices updating you on construction activities.
- Did someone forward this email? If so, sign up to receive future updates

Si necesita que le traduzcan esta notificacio n, envi enos un correo electro nico a

Projectinfoma@eversource.com y escribe "S-H" en el asunto.

如果您需要本通知的翻譯版本. 請寄 送電郵至

Projectinfoma@eversource.com, 並 在主題欄中輸入 "S-H"

如果您需要本通知的翻译版本,请发 电子邮件到

Projectinfoma@eversource.com, 并 在主题栏中输入 "S-H"











Address: 247 Station Drive Westwood, MA 02090 Phone: 1-833-836-0302

Email Us

Eversource | 247 Station Drive, Westwood, MA 02090

Unsubscribe selectboard@sudbury.ma.us <u>Update Profile</u> | <u>Constant Contact Data Notice</u>

Sent by brianna.germain@eversource.com powered by

