

From: Project Outreach <brianna.germain-eversource.com@shared1.ccsend.com>
Sent: Friday, April 19, 2024 10:31 AM
To: Select Board
Subject: Project Update (4/19/24) - Eversource 115-kV Transmission Line



Visit the
Project
Website



Eversource 115-kV Project Update

Greetings!

This is an update on activities related to the Eversource 115-kilovolt (kV) Underground Transmission Project in Sudbury and Hudson. Across the inactive MBTA rail corridor, crews are accessing manhole locations to prepare the underground duct bank system for cable installation by proofing the underground conduit.

Work Hours

- Sudbury - Approved work hours are 7 a.m. to 6 p.m., Monday to Friday. During the cable installation process, crews will work from 7 a.m. to 5 p.m., Monday to Saturday. All other activities in the corridor will happen from 7 a.m. to 4 p.m.
- Hudson - Approved work hours are 7 a.m. to 6 p.m., Monday to Friday. Crews will be working in the Hudson roads, from 7a.m. to 5 p.m., Monday to Friday. During cable installation, crews will be active from 7 a.m. to 5 p.m., Monday to Saturday.

Occasional activities may extend beyond the approved hours, due to unforeseen circumstances, based on approval from local officials. Crews work between manholes (MHs) placed along the project route. For a closer look, [view the project map](#).

Hudson Activities

- Road work in the Hudson streets, on Forest Avenue, has resumed between MH2 and MH1. Crews are working west of Marlboro Street on Forest Avenue moving toward Hudson Light and Power excavating and installing duct bank. One lane of alternating traffic will be maintained whenever possible. Additionally, crews are relocating an underground distribution duct bank outside of Hudson Light & Power on Forest Avenue to make room for the new underground transmission duct bank.
- At Bridge 130, between Chestnut St and Main St, crews are working on concrete slab installations.
- Between Wilkins and Bridge 130, crews will be accessing and working to adjust the underground conduit in the area starting next week.
- Crews may be working on cable installation between Bridge 130 and the Town Line.

Sudbury Activities

- Crews are accessing manhole locations underground in Sudbury throughout the MBTA corridor to proof the recently installed transmission conduit. This process takes several hours and is in advance of the cable installation.
- Between Bridge 127 and the Sudbury Substation, crews will be installing duct bank next week.
- At Bridge 127, crews will be performing wall and cap installation.
- Between the Town Line and Horse Pond Road, crews will be working on cable installation.

**Due to the complexities of underground construction and weather, the two-week schedule described above is subject to change.*

Stay Informed

Eversource is committed to being a good neighbor and doing any work with respect for you and your property. If you have questions, please contact us directly or click on one of the resources below.

- Dial **1-833-836-0302**
 - Email **ProjectInfoMa@eversource.com**
 - Visit the [website](#) for this project.
 - View the [interactive project map](#).
 - View information on [rail trail access during construction](#).
 - Visit the [Town of Sudbury](#) or [Town of Hudson](#) website for more details about the Project.
 - **Field outreach representatives** will be in touch with notices updating you on construction activities.
 - Did someone forward this email? If so, [sign up to receive future updates](#)
-

Si necesita que le traduzcan esta notificación, envíenos un correo electrónico a Projectinfoma@eversource.com y escribe "S-H" en el asunto.

如果您需要本通知的翻譯版本，請寄送電郵至 Projectinfoma@eversource.com，並在主題欄中輸入 "S-H"

如果您需要本通知的翻譯版本，請發電子郵件到 Projectinfoma@eversource.com，並在主題欄中輸入 "S-H"



Address: 247 Station Drive
Westwood, MA 02090
Phone: 1-833-836-0302



[Email Us](#)

Eversource | 247 Station Drive, Westwood, MA 02090

Unsubscribe_selectboard@sudbury.ma.us

[Update Profile](#) | [Constant Contact Data Notice](#)

Sent by brianna.germain@eversource.com powered by

