
MASS CENTRAIL RAIL TRAIL - HUDSON TO SUDBURY
DCR
3 WEEK SCHEDULE

Mon Tues Wed Thurs Fri Sat Sun Mon Tues Wed Thurs Fri Sat Sun Mon Tues Wed Thurs Fri Sat Sun
PARTY DESCRIPTION 4/21/2025 4/22/2025 4/23/2025 4/24/2025 4/25/2025 4/26/2025 4/27/2025 4/28/2025 4/29/2025 4/30/2025 5/1/2025 5/2/2025 5/3/2025 5/4/2025 5/5/2025 5/6/2025 5/7/2025 5/8/2025 5/9/2025 5/10/2025 5/11/2025
ET&L SUDBURY - SEGMENT 13 FINE GRADING

SUDBURY - SEGMENT 14 FINE GRADING
HUDSON - VARIOUS SEGMENTS GRADE WCR
SUDBURY - VARIOUS SEGMENTS GRADE WCR
HUDSON - SEGMENT 3 PERKINS XING PREP
HUDSON - SEGMENT 0 WILKINS PARKING LOT
HUDSON - SEGMENT 1 LOAM INSTALL
HUDSON - SEGMENT 2 LOAM INSTALL

BROX HUDSON - SEGMENT 1 AND 2 BINDER
HUDSON - SEGMENT 3 BINDER
HUDSON - SEGMENT 4 BINDER
HUDSON - SEGMENT 5 BINDER
HUDSON - SEGMENT 6 AND 7 BINDER
SUDBURY - SEGMENT 8 BINDER
SUDBURY SEGMENT 9 BINDER
SUDBURY - SEGMENT 10 BINDER
SUDBURY SEGMENT 11 BINDER

VINAGRO HUDSON - SEGMENT 0 CLEARING
STEELCO HUDSON - SEGMENT 1 FENCE INSTALL

HUDSON - SEGMENT 2 FENCE INSTALL
HUDSON SEGMENT 3 FENCE INSTALL

NOTES:
Need 4 monitors to work with Brox starting 5/01. Turtle sweeps need to be done by 7am
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