

CWMP Project Update

Sudbury, Massachusetts



MARCH 2021

Project Work

Recently Completed Work:

- Continued progress on Comprehensive Wastewater Management Plan (CWMP) Report summarizing work completed to date.
- Contacted the Paul Brinkman with the Town of Wayland to discuss potential connection for the Route 20 East Needs Area.
- Reviewed future potential stimulus funding options with the Town.
- Met with MassDEP on April 7 to review recommended plan and will receive support for the future MEPA Single Filing.
- Submitted Project Notification Form (PNF) for the Massachusetts Historical Commission on April 13.

Next Month:

- Meeting with the Town to discuss public outreach for the project on April 14th.
- Finalizing a draft version of the CWMP Report.
- Meeting with MEPA to request a single MEPA filing anticipated for late April.
- Preparing Environment Notification Form (ENF) and Single Environmental Impact Review (SEIR) for MEPA filing.
- Presentation to the Select Board in June

Highlights of Future Work / Tasks

- Meeting with the Town to discuss public outreach next steps
- Meeting with MEPA to request a single MEPA filing
- Presentation to the Select Board

Project Contacts:

- Daniel Nason, Director of Public Works; nasond@sudbury.ma.us; 978.440.5490