

CWMP Project Update

Sudbury, Massachusetts



JUNE 2021

Project Work

Recently Completed Work:

- Continued progress on Comprehensive Wastewater Management Plan (CWMP) Report summarizing work completed to date.
- Pre-filing meeting with MEPA on June 23rd to discuss filing requirements, ENF/EIR can be done under a single MEPA filing.
- Developed and began implementing public outreach schedule.

Next Month:

- Preparing draft version of the CWMP Report.
- Preparing Environment Notification Form (ENF) and Environmental Impact Review (EIR) for MEPA filing.
- Updates to CWMP website.
- Public Outreach Workshop on August 5th.

Highlights of Future Work / Tasks

- Preparing ENF and EIR for MEPA filing
- Kickoff Public Participation with meeting on August 5th

Project Contacts:

- Daniel Nason, Director of Public Works; nasond@sudbury.ma.us; 978.440.5490