Sent: Wednesday, October 25, 2023 10:30 AM

To: Select Board

Subject: Project Update (10/25/23) - Eversource 115-kV Transmission Line



Visit the Project Website



Eversource 115-kV Project Update

Greetings!

Over the next week, you can expect to see construction activity at work sites in Sudbury (in the inactive MBTA corridor) and in Hudson (mainly on Forest Avenue) related to the Eversource 115-kilovolt (kV) Underground Transmission Line Project. Drivers and pedestrians are asked to be mindful traffic signage and the direction of police details.

Work Hours

Approved work hours are 7 a.m. to 6 p.m., **Monday to Friday** but crews are working from **7 a.m. to 4 p.m**. in most areas. Occasional work may extend beyond the approved hours, due to unforeseen circumstances, based on approval from local officials.

Crews work between manholes (MHs) that have been placed along the project route. For a closer look, View the project map.

Hudson

• On Forest Avenue, between Richardson Street and Main Street, crews are working to temporarily restore sections of the road impacted by project construction

from **7 a.m. to 5 p.m.** From 7 a.m. to 9 a.m. Forest Ave will have west bound traffic open to Forest Avenue Elementary School. From 9 a.m. to 5 p.m. Forest Avenue in this zone will be closed and only be open to local traffic and other vehicles are asked to follow detour signage during work hours. Eastbound traffic will detour up Woodrow Street to Main Street. Westbound traffic will detour down Main Street to Villa De Porto Boulevard and will detour left up Grove Street to get back onto Forest Ave.

- At bridge 130 between Chestnut and Main Street, one crew is installing sheeting. From there, they will move onto abutment excavation and installing walers (beams).
- On Chestnut Street, north of Lewis Street, crews have nearly completed restoring the roadway and are restoring areas impacted by construction. This portion of Chestnut Street is now open to all vehicles and the road closures stopped.

Sudbury

- From Dutton Road to Peakham Road, crews are installing duct bank from MH19 to MH20.
- From the Town Line to Bridge 128, crews will be working to complete the final grade in the area.
- From the Sudbury Substation to Landham Road, one crew will be working on wetland replication in the area.
- Between Horse Pond Road and Union Ave, crews are working on final grading and gravel installation over the next few weeks.
- From Boston Post Road to Bridge 127, crews will be working on duct bank installation between MH25 and MH 26, starting next week.
- From Bridge 127 to the Sudbury Substation, crews are installing duct bank between MH26 and MH27.

*Due to the complexities of underground construction and weather, the two-week schedule described above is subject to change.

Detour Maps

Pictured is is the road detour for Forest Ave in Hudson.





Stay Informed

Eversource is committed to being a good neighbor and doing any work with respect for you and your property. If you have questions, please contact us directly or click on one of the resources below.

- Dial 1-833-836-0302
- Email ProjectInfoMa@eversource.com
- Visit the website for this project
- View the interactive project map
- View information on rail trail access during construction
- Visit the <u>Town of Sudbury</u> or <u>Town of Hudson</u> website for more details about the Project.
- Field outreach representatives will be in touch with notices updating you on construction activities.
- Did someone forward this email? If so, sign up to receive future updates

Si necesita que le traduzcan esta notificacio n, envi enos un correo electro nico a

Projectinfoma@eversource.com y escribe "S-H" en el asunto.

如果您需要本通知的翻譯版本,請寄 送電郵至

Projectinfoma@eversource.com, 並 在主題欄中輸入 "S-H" **如果您需要本通知的翻**译版本·请发 电子邮件到

Projectinfoma@eversource.com, 并 在主题栏中输入 "S-H"













Address: 247 Station Drive Westwood, MA 02090 Phone: 1-833-836-0302

Email Us

<u>Unsubscribe selectboard@sudbury.ma.us</u>

<u>Update Profile</u> | <u>Constant Contact Data Notice</u>

Sent by brianna.germain@eversource.com powered by

