
Support

Commonwealth Arche/Historical Inspections/Trial Rep X X X X X X X X X X X X X X X

SWCA Inspector X X X X X X X X X X X X X X X

Sudbury ConCom

Hudson ConCom

Road Work

Winter Moratorium

ROW Work

Segment 1 (Wilkins to Chestnut)

Rip Rap Swale

Segment 6 (White Pond to Town Line)

Final Grade

Segment 9 (Dutton to Peakham)

ET&L Cut & Fill - pending Culvert Remediation Work

MH#19-MH#20 (Segment 9 - Dutton Rd to Peakham Rd)

Paul Excavate Ductbank - Seg 9 Culvert Remaining

Conduit Installation - Seg 9 Culvert Remaining

Concrete Installation - Seg 9 Culvert Remaining

FTB Installation --Seg 9 Culvert Remaining

Final Grade

MH#24-MH#25 (Segment 12 - Union to Boston Post)

Nelson Excavate Ductbank - Pending Segment 12 Culvert Mod

Conduit Instalation  - Pending Segment 12 Culvert Mod

Concrete Installation  - Pending Segment 12 Culvert Mod

FTB Installation  - Pending Segment 12 Culvert Mod

MH#25-MH#26 (Segment 13 - Boston Post to Bridge 127)

John Excavate Ductbank - Bridge Transition Remaining

Conduit Instalation - Bridge Transition Remaining

Concrete Installation - Bridge Transition Remaining

FTB Installation - Bridge Transition Remaining

Final Grade

MH#27-MH#28 (Segment 14 - Bridge 127 to SSS)

Paul Excavate Ductbank - Pending Culvert Direction

Conduit Instalation

Concrete Installation

FTB Installation

ROW Proofing

Blow Mule Tape (MH#5-16)

Bridge 127 (Segment 13 & 14)

Form & Pour Backwall / Concrete Slab (13)  -  pending water elevation

Form & Pour Backwall / Concrete Slab (14) -  pending waster elevation

Install Cranes Mats (13)

Install Bridge Span (Target 2/1/24)

Bridge 128 (Segment 7 & 8)

Bridge Buildout (2 months)

Bridge 130 (Segment 2 & 3)

Apron & Cap Installation (2) - completed 1/5/24

Apron & Cap Installation (3) - completed 1/5/24

Install Cranes Mats (3)

Install Bridge Span (Target 2/15/24)

Segment 9 Culvert Remediation Work

E&S Control Install - Completed 12/29/23

Clearing - Completed 1/4/24

Remediation Work

Mon Tues Wed Thurs Fri Sat Sun

22-Jan 23-Jan 24-Jan 25-Jan 26-Jan 27-Jan 28-Jan

Sun

15-Jan 16-Jan 17-Jan 18-Jan 19-Jan 20-Jan 21-Jan

Sat 

Sudbury to Hudson 115kV Reliability Project

FM Crew

3 Week Schedule

Sat Sun

13-Jan 14-Jan

Mon Tues Wed Thurs Fri Mon Tues Wed Thurs Fri Sat 

29-Jan 30-Jan 31-Jan 1-Feb 2-Feb 3-Feb


